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Research Background

Many construction projects are awarded on a
competitive basis using the traditional approach

separation of design from production
in the construction process

lack of constructability of the
construction projects

a reason for projects exceeding budgets
and schedule deadlines
F

ignoring opportunities of significant savings
in project cost and completion time
resulting from the careful interaction of
planning, design, and engineering with
construction

Constructability



Constructability Survey Constructability Survey

Constructability Survey

Constructability Survey Constructability Survey




Constructability Survey CONCLUSIONS




